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Meeting Ground Rules 

• Be courteous and silence/put away 
your electronic devices. 

• Adhere to meeting agenda 

• One conversation at a time 

• Hold all questions until the speaker 
has finished with the presentation 
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Situation Report 
April 3, 2012 
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Submerged Oil Science Group 
Reassessment 

Spring 2012 Sub Oil Reassessment I I E l 
L---~------------------------------------------------~ 

I Jremperature dependent, Morrow Lake, Confluence to Say I or's 

namic Assessment & Modeli 

Preliminary and baseline model scenarios 

Develop Scenarios I Various Simulations 

Completion of Simulations lOOyearflood data tables and figures to submit 

Sensitivity Testing 

Run Modified Scenarios 

Compile, evaluate, and present results (3/30) Rec'd comments on 3/19/12- EN B addressing comments 

Subme Oil Quantification 

Fall2011 

• denotes status updates since the last report 

En bridge Complete or N/A DIJDenotes Due Date 
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Overbank Science Group 
Reassessment 

Spring 2012 Shoreline and Overbank Reassessment 

Containment Science Group 

Hec-Ras Modeling 

Hydraulic Calculations 

ar flood 3/23 

Monitoring and Management Plan 

Implementation of passive sediment collection devices 

Location selection 

Design review 

Installation 

Post-installation review 

Design adjustments 

• denotes status updates since the last report 

En bridge Complete or N/A 0[] Denotes Due Date 
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Location 

Overbank 
OB 14.981 

OB 5.92 ROB 

OB 13.40 LOB 

OB 8.971 

OB9.10 LOB 

OB 10.37 ROB 

Submerged Oil 
Walling Structure 

Suboil Toolbox 

Containment 
Submerged Structures 1(6) 

Submerged Structures 11{12) 

Control Points (3) 

OB8.48 LOB 

so 11.21 

OB 11.79 LOB 

so 26.25 
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Enbridge lin development 
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Comments 

Ali_Br:l1ch_Progress_04.02-1012 xlsx 











Daily Progress Tracking 
Personnel I Resources Deployed 

4/2/2012 4/1/2012 4/2/2012 4/1/2012 

Vac & Tanker 0 ~ 0 
Talmadge Creek Remediation 

0 0 -r -
Trucks 0 /' 0 -

1 
~ 

1 -
Kalamazoo River Remediation 

17 0 
Frac Tanks ·r ~-

/' 

~ - 0 0 

Containment 12 0 

Submerged Oil 5 0 

22 - 0 ~ 

Boats** r 
~ ..-

~ 0 0 
- -4 ~ 

~ 0 ~ 

Overbank 48 1 
Yellow Iron*** --r - ~ 

0 -- 0 

Waste fv1anagement 7 0 

Security & Flaggers 9 8 

9 - 9 
Roll-Off Boxes --1.~ 0 

~ 
0 ~ 

Operations Center 43 0 
Boom Locations 14 14 

Comm . Centers 9 1 
4,775 ~- 4,775 /' 

Boom in River (ft) - -~I 0 ~ 0 
EPA 1 0 

EPA Contractors 22 1 

Other Agencies 1 0 

DEQ 9 0 

DEQ Contractors 6 0 

TOTAL 189 11 
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Hexane Test­

Does Hexane discolor? 

Sheen Testing Results 

• Inconclusive 

Jar Test- Stick Test-

Does sheen recoalesce after agitation? Does sheen recoalesce after agitation? 

14 



Facility Sites 

• 706 CY in cells 
• 485 gal water 
• 9 Roll offs 



Significant Activities 

• SORT 

• Rl: 
- MP 2.25 to Morrow Lake 

• River Reopening 
- MP -2.7 to Saylor's 

Landing 



0.0% 

Reassessment Progress 
SORT 

25.4% 

66.7% 

96.5% 

10.0% 20.0% 30.0% 40.0% 50.0% 60.0% 70.0% 80.0% 90.0% 100.0% 

SORT PROGRESS 4/2/12 

Assessment Complete 96.5o/o 411 I 426 locations 

Acreage Complete 90.0°/o 230 I 255 Acres 

Add'l Assessment Req'd 65 I 255 Acres 

Schedule Elapsed 66.7% 8 I 12 days 

ril 6, 2012 



Significant Activities 

• SORT 

• Rl: 
- MP 2.25 to Morrow Lake 

• River Reopening 
- MP -2.7 to Saylor's 

Landing 
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Remediation Progress 

RECOVERY MONITORING 
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Location a: ., "' ., ., X Comments cr: c;: cr: cr: LU 

Kalamazoo River Remediation Branch 
MP 2.25 to MP 3.14 ... ----.I!I!!I!!!IIIII--T--1-1--1--1---~ 

MP 3.14 to MP 5.80 

MP 5.80 to MP 11.00 

MP 13.0 

MP 11.00 to Morrow Lake 
• denotes sites with status updates since the last report 

En bridge/In development "-- A-..,. In Agency Review '-----(_) _ __,I Denotes Due Date 

Complete or N/A ._ • ..:r-...a. Revisit Previous Phase AII_Bfanch_Progress_04-02-2012. x lsx 



Significant Activities 

• SORT 

• Rl: 
- MP 2.25 to Morrow Lake 

• River Reopening 
- MP -2.7 to Saylor's 

Landing 





•Reopen the river in a manner 
that ensures the Health & 
Safety of the public & workers. 



1. Establish priority list for opening river segments - Complete 

2. Evaluate the identified segments. 

3. Communicate the plan with public and other stakeholders. 



• Map (Enbridge)- Complete 

• Allowed Activities Sign (En bridge) - Complete 

• Contact With Oil (En bridge) - Drafting copy 

• Safety Message (En bridge)- Edits from En bridge Safety 

• Fish Consumption Sign (MDCH)- Final Version From MDCH week of April 9 

• Fish Consumption Brochure (MDCH)- Final Version From MDCH week of April 9 

• Oil Sheen vs. Organic Sheen (MDCH)- Final Version From MDCH week of April 9 



------- -----

• Battle Creek Clean Water Partners Brochure (Battle Creek)- Will be 

printed as kiosks open from Ceresco to County Line 

- Total Maximum Daily Load Brochure (Battle Creek)- Will be printed as kiosks 

open in Kalamazoo County 

- Marshall Clean Water Brochure (Marshall) - Receiving copies from Marshall 

week of April 9 for downtown Marshall and Saylor's Landing Kiosk 

• Waterproof Maps (Conservation District)- Not available until entire river 

reopens. Copies of kiosk maps in interim 

• Area Attractions Brochure (Marshall Chamber)- Will be delivered by 

Chamber week of April 9 

• PFD/Boating Safety Brochure (DNR/Coast Guard)- Trying to secure 
. 

COpieS 



KALAMAZOO RIVER 
Open Segments 

.... 
<D 

Please respect private property, and only enter and exit the river from public access points. c Green Square lndentifies Open Segments- 2.9 Miles ·~~~~-----::!,_ 
......,, 



iver closed 
ahead. 

st exit 
at buoys. 



• Permit Status 

- MDEQ- Submitted 4/2/2012 

- MDNR- Submitted 3/30/2012 

- Kalamazoo County 

• Permit in hand, may modify with more efficient addendum, 

• Pending conference call with Kalamazoo County Health Department 

• Segment Preparation 

- Buoy Placement- 1 day 

- Kiosk Filling - After April 9 

- Personal Wash Stations - April 16 



• Remedial Investigation 

-Coring 

- Analytical results 

• Above Part 201 Direct Contact Criteria 

• Comparison with Background Samples 

-Coring 

- Analytical Results 

• Above Part 201 Direct Contact Criteria 

• Impacts Limited to Private Property 



• 2012 SORT Data 

- 3 Polygons 

• One Polygon Classified as Remaining Observations 

-(i.e. Stained Vegetation or Tar Patties) 

• Limited to Private Property 

• Submerged Oil Concerns 

- 2012 SubOil Reassessment 



• Monitoring 

- ERO Tracking updated 

- Distribution list for incoming En bridge hotline calls 

• Complete 

• Security 

- Meeting with Calhoun and Kalamazoo County Sheriff Departments 

• Tentative: Thursday, April 12th 

- DK Training 

• Moved to April 11th 

• Training in Development 

- Security scheduled for first segment 



• Discussion 



Water Conditions 
River Level Monltortna D.ta 

9 - DISCHARGE RATES 

B • 
- MP 5 .25 
- M P10.0 3/30 
- MP 15.0 
- MP 2 1 .5 

M P 35.0 

Historic Bridge Park 

33 



Weather Forecast 
T e e · Thu 

Scattered T- f 1ostl Sunn Partl Clou r1ostl Sunn 
Stor s 

0 62° 52° 0 

I h 

37° 32° 31 ° 36° 
La 
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Command & General Staff 
Updates for UC 



Closing Remarks 

• Enbridge 
• DEQ 
• US EPA 




